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ESTIMATE RUN 12/20/2013

ESTIMATE SUMMARY 08:42:13

CONTID: C18231         ESTIMATE NO: 0023 FINL 2005

PCN: 18231-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 BRG ENTERPRS PROJ-LEOPA PERCENT TIME:

PROJECT NO: FBR145A-049                   

SH 145 BRG ENTERPRS PROJ-LEOPA

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/20/2013 DATE TIME STARTED 05/01/2012

9002 N. MOORE RD. DATE LET 03/22/2012 DATE WORK BEGAN 05/01/2012

 DATE AWARDED 04/10/2012 DATE TIME STOPPED 05/23/2013

 DATE CONTRACT EXECUTED 04/10/2012 DATE ACCEPTED 05/23/2013

LITTLETON CO 80125                  DATE NOTICE TO PROCEED 05/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,549,956.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,774,839.02 NON-PARTICIPATING 22,437.11

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 56,622.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.16

22,437.11

22,437.11

79,059.70

$

$

$

$

1,463,219.62

2,086,737.49

3,549,957.11

0.00

3,549,957.11

0.00

0.00

3,549,957.11

0.00

AMOUNT DUE 3,549,957.11 79,059.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,059.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

388.0 TIME ALLOW: 5/23/2013 ??:??:??

ORIG TIME ALLOW: 11/16/2012 ??:??:??
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 2.750

0.000

201-00001  
 

5,168.822.750

0.00

2.750

ACRE

1,879.57000

0010 Removal of Pipe 274.000

0.000

202-00035  
 

3,863.40274.000

0.00

274.000

LF  

14.10000

0015 *Removal of Asphalt Mat (Planing) 211.000

0.000

202-00240  
 

2,979.32211.000

0.00

211.000

SY  

14.12000

0020 *Removal of Ground Sign 10.000

0.000

202-00810  
 

845.8010.000

0.00

10.000

EACH

84.58000

0025 Clean Culvert 1.000

0.000

202-04002  
 

3,219.831.000

0.00

1.000

EACH

3,219.83000

0030 Clean Culvert (Special) 1.000

0.000

202-04003  
 

3,219.831.000

0.00

1.000

EACH

3,219.83000

0035 Abandon Well 1.000

0.000

202-04100  
 

2,819.181.000

0.00

1.000

EACH

2,819.18000

0040 Sawing Asphalt Material (6 Inch) 2,021.000

0.000

202-05026  
 

5,113.132,021.000

0.00

2,021.000

LF  

2.53000

0045 *Unclassified Excavation (Complete In Place) 10,240.000

0.000

203-00010  
 

131,379.2010,240.000

0.00

10,240.000

CY  

12.83000

0050 Muck Excavation 41.400

0.000

203-00100  
 

2,133.7641.400

0.00

41.400

CY  

51.54000

0055 *Rock Excavation 6,630.000

0.000

203-00400  
 

166,744.506,630.000

0.00

6,630.000

CY  

25.15000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 8.410

0.000

203-01100  
 

2,346.898.410

0.00

8.410

HOUR

279.06000

0065 Blading 31.000

0.000

203-01500  
 

3,749.4531.000

0.00

31.000

HOUR

120.95000

0070 *Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

193.15000

0075 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

145.25000

0080 *Potholing 10.000

0.000

203-01597  
 

2,537.3010.000

0.00

10.000

HOUR

253.73000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

38.71000

0090 Structure Excavation 633.600

0.000

206-00000  
 

11,968.70633.600

0.00

633.600

CY  

18.89000

0095 Structure Backfill (Class 1) 181.200

0.000

206-00100  
 

7,920.25181.200

0.00

181.200

CY  

43.71000

0100 Topsoil 1,149.000

0.000

207-00205  
 

29,770.591,149.000

0.00

1,149.000

CY  

25.91000

0105 *Erosion Log (12 Inch) 250.000

0.000

208-00002  
 

1,030.00250.000

0.00

250.000

LF  

4.12000

0110 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

16.92000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 2,622.000

0.000

208-00020  
 

3,093.962,622.000

0.00

2,622.000

LF  

1.18000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.23000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

106.55000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.44000

0135 Erosion Control Supervisor 136.000

0.000

208-00206  
 

23,110.48136.000

0.00

136.000

DAY 

169.93000

0140 *Reset Ground Sign 14.000

0.000

210-00810  
 

3,946.8814.000

0.00

14.000

EACH

281.92000

0145 *Reset Sign Panel 7.000

0.000

210-00815  
 

355.257.000

0.00

7.000

EACH

50.75000

0150 *Seeding (Native) 1.800

0.000

212-00006  
 

1,705.051.800

0.00

1.800

ACRE

947.25000

0155 *Soil Conditioning 1.800

0.000

212-00032  
 

7,002.851.800

0.00

1.800

ACRE

3,890.47000

0160 *Mulching (Weed Free Straw) 1.150

0.000

213-00004  
 

842.941.150

0.00

1.150

ACRE

732.99000

0165 *Deciduous Tree (1.5 Inch Caliper) 20.000

0.000

214-00215  
 

6,766.0020.000

0.00

20.000

EACH

338.30000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 2) 3,231.000

0.000

304-02005  
 

36,736.473,231.000

0.00

3,231.000

CY  

11.37000

0175 Aggregate Base Course (Class 6) 2,567.000

0.000

304-06007  
 

95,210.032,567.000

0.00

2,567.000

CY  

37.09000

0180 Aggregate Base Course (Special) 174.000

0.000

304-09000  
 

1,628.64174.000

0.00

174.000

CY  

9.36000

0185 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

327.60000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 3,700.030

0.000

403-34721  
 

531,990.313,700.030

0.00

3,700.030

TON 

143.78000

0195 *Emulsified Asphalt (Slow-Setting) 416.700

0.000

411-10255  
 

2,350.19416.700

0.00

416.700

GAL 

5.64000

0200 Geotextile (Drainage) (Class 2) 308.800

0.000

420-00113  
 

985.07308.800

0.00

308.800

SY  

3.19000

0205 Riprap (6 Inch) 29.900

0.000

506-00206  
 

1,945.8929.900

0.00

29.900

CY  

65.08000

0210 Geogrid Reinforcement 1,134.400

0.000

506-01020  
 

4,503.571,134.400

0.00

1,134.400

SY  

3.97000

0215 24 Inch Corrugated Steel Pipe 6.000

0.000

603-10240  
 

475.206.000

0.00

6.000

LF  

79.20000

0220 48 Inch Corrugated Steel Pipe 40.500

0.000

603-10480  
 

10,725.2140.500

0.00

40.500

LF  

264.82000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Post 2.000

0.000

607-00005  
 

676.602.000

0.00

2.000

EACH

338.30000

0230 *Fence (Plastic) 1,486.000

0.000

607-11525  
 

3,105.741,486.000

0.00

1,486.000

LF  

2.09000

0235 *24 Foot Gate Twin 1.000

0.000

607-60324  
 

1,409.591.000

0.00

1.000

EACH

1,409.59000

0240 4 Inch Electrical Conduit (Install Only) 4,001.000

0.000

613-00402  
 

49,812.454,001.000

0.00

4,001.000

LF  

12.45000

0245 *Sign Panel (Class I) 2.200

0.000

614-00011  
 

44.662.200

0.00

2.200

SF  

20.30000

0250 *Sign Panel (Class II) 85.000

0.000

614-00012  
 

2,108.8585.000

0.00

85.000

SF  

24.81000

0255 *Steel Sign Support (2-Inch Round)(Post) 13.000

0.000

614-01512  
 

95.2913.000

0.00

13.000

LF  

7.33000

0260 *Steel Sign Support (2-Inch Round)(Socket) 8.000

0.000

614-01522  
 

992.328.000

0.00

8.000

EACH

124.04000

0265 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 44.000

0.000

614-01585  
 

1,984.8444.000

0.00

44.000

LF  

45.11000

0270 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 15.000

0.000

614-01588  
 

3,382.9515.000

0.00

15.000

EACH

225.53000

0275 18 Inch Drainage Pipe (Class 7) 44.000

0.000

624-27018  
 

3,466.3244.000

0.00

44.000

LF  

78.78000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 36 Inch Drainage Pipe (Class 7) 184.000

0.000

624-27036  
 

21,986.16184.000

0.00

184.000

LF  

119.49000

0285 *Epoxy Pavement Marking 52.000

0.000

627-00005  
 

13,193.9652.000

0.00

52.000

GAL 

253.73000

0290 *Pavement Marking Paint (Waterborne) 169.600

0.000

627-00011  
 

8,607.20169.600

0.00

169.600

GAL 

50.75000

0295 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

287.000

0.000

627-30324  
 

5,826.10287.000

0.00

287.000

SF  

20.30000

0300 *Flagging 3,436.500

0.000

630-00000  
 

89,142.813,436.500

0.00

3,436.500

HOUR

25.94000

0305 *Traffic Control Inspection 49.000

0.000

630-00007  
 

6,907.0449.000

0.00

49.000

DAY 

140.96000

0310 *Traffic Control Management 137.000

0.000

630-00012  
 

77,246.08137.000

0.00

137.000

DAY 

563.84000

0315 *Construction Traffic Sign (Panel Size A) 23.000

0.000

630-80341  
 

518.6523.000

0.00

23.000

EACH

22.55000

0320 *Construction Traffic Sign (Panel Size B) 61.000

0.000

630-80342  
 

2,063.6361.000

0.00

61.000

EACH

33.83000

0325 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

180.444.000

0.00

4.000

EACH

45.11000

0330 *Vertical Panel 61.000

0.000

630-80350  
 

550.2261.000

0.00

61.000

EACH

9.02000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device 157.000

0.000

630-80360  
 

885.48157.000

0.00

157.000

EACH

5.64000

0340 *Drum Channelizing Device (With Light) (Flashing) 22.000

0.000

630-80363  
 

248.1622.000

0.00

22.000

EACH

11.28000

0345 Concrete Barrier (Temporary) 254.000

0.000

630-80370  
 

8,300.72254.000

0.00

254.000

LF  

32.68000

0350 *Traffic Cone 53.000

0.000

630-80380  
 

179.1453.000

0.00

53.000

EACH

3.38000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 4,720.910

0.000

700-70016  
 

4,720.914,720.910

0.00

4,720.910

F A 

1.00000

0370 F/A Roadway Smoothness Incentive -2,758.450

0.000

700-70018  
 

-2,758.45-2,758.450

0.00

-2,758.450

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment -4,991.590

0.000

700-70019  
 

-4,991.59-4,991.590

0.00

-4,991.590

F A 

1.00000

0380 F/A On-The-Job Trainee 551.500

0.000

700-70020  
 

551.50551.500

0.00

551.500

EACH

1.00000

0385 F/A Quality Incentive Payment 1,579.420

0.000

700-70025  
 

1,579.421,579.420

0.00

1,579.420

F A 

1.00000



CONTID: C18231         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1060 Added Item (Dollar)/ 4 Knee Ventures filed a lien 
against LCCO for $3,107.35

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1070 Riprap (18 In) 42.000

0.000

506-00218  
 

1,716.1242.000

0.00

42.000

CY  

40.86000

1075 Conc CL D 32.700

0.000

601-03000  
 

16,703.1632.700

0.00

32.700

CY  

510.80000

1080 Reinf Steel (Epoxy) 1,935.000

0.000

602-00020  
 

2,167.201,935.000

0.00

1,935.000

LB  

1.12000

1085 *Guardrail Type 3 (6-3 Post Spacing) 37.500

0.000

606-00301  
 

955.8837.500

0.00

37.500

LF  

25.49000

1090 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

7,983.924.000

0.00

4.000

EACH

1,995.98000

1095 *Delineator (Type I) 33.000

0.000

612-00001  
 

857.3433.000

0.00

33.000

EACH

25.98000

1100 *Delineator (Type II) 14.000

0.000

612-00002  
 

379.6814.000

0.00

14.000

EACH

27.12000

1105 *Delin (Ty III) 23.000

0.000

612-00003  
 

675.7423.000

0.00

23.000

EACH

29.38000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1110 Added Item (Dollar)/ Franklin Drilling and Blasting 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1115 Added Item (Dollar)/ Western Explosives Systems Company 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1120 Added Item (Dollar)/ Stewart & Stevenson 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1125 Added Item (Dollar)/ Franks Supply Co. Inc. 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1130 Added Item (Dollar)/ Lien - Jon Hutt Crane Service 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1135 Added Item (Dollar)/ Reams Construction, Co. 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 1,453,640.170.001,453,640.17CURRENT AMT0200 $ $ $

CAT NO0250 ROADWAY BE 

0400 Clearing and Grubbing 1.750

0.000

201-00001  
 

3,289.251.750

0.00

1.750

ACRE

1,879.57000

0405 Removal of Pipe 136.000

0.000

202-00035  
 

1,917.60136.000

0.00

136.000

LF  

14.10000

0410 *Removal of Asphalt Mat (Planing) 100.000

0.000

202-00240  
 

1,412.00100.000

0.00

100.000

SY  

14.12000

0415 *Removal of Guardrail Type 3 535.000

0.000

202-01130  
 

3,375.85535.000

0.00

535.000

LF  

6.31000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0420 *Removal of Guardrail Thrie Beam 20.000

0.000

202-01135  
 

146.6020.000

0.00

20.000

LF  

7.33000

0425 *Unclassified Excavation (Complete In Place) 4,231.000

0.000

203-00010  
 

54,283.734,231.000

0.00

4,231.000

CY  

12.83000

0430 *Rock Excavation 2,668.000

0.000

203-00400  
 

67,100.202,668.000

0.00

2,668.000

CY  

25.15000

0435 Proof Rolling 5.000

0.000

203-01100  
 

1,395.305.000

0.00

5.000

HOUR

279.06000

0440 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

120.95000

0445 *Hydraulic Excavator 94.400

0.000

203-01565  
 

18,233.3694.400

0.00

94.400

HOUR

193.15000

0450 *Combination Loader 55.500

0.000

203-01594  
 

8,061.3855.500

0.00

55.500

HOUR

145.25000

0455 *Potholing 1.000

0.000

203-01597  
 

253.731.000

0.00

1.000

HOUR

253.73000

0460 *Rock Scaler 13.500

0.000

203-02300  
 

2,557.5713.500

0.00

13.500

HOUR

189.45000

0465 Laborer 21.500

0.000

203-02330  
 

832.2721.500

0.00

21.500

HOUR

38.71000

0470 Topsoil 527.000

0.000

207-00205  
 

13,654.57527.000

0.00

527.000

CY  

25.91000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0475 Wetland Topsoil 839.000

0.000

207-00305  
 

19,389.29839.000

0.00

839.000

CY  

23.11000

0480 Stockpile Wetland Topsoil 511.300

0.000

207-00310  
 

7,122.41511.300

0.00

511.300

CY  

13.93000

0485 *Erosion Log (12 Inch) 100.000

0.000

208-00002  
 

412.00100.000

0.00

100.000

LF  

4.12000

0490 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

16.92000

0495 *Silt Fence 1,416.000

0.000

208-00020  
 

1,670.881,416.000

0.00

1,416.000

LF  

1.18000

0500 Concrete Washout Structure 1.000

0.000

208-00045  
 

732.991.000

0.00

1.000

EACH

732.99000

0505 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,872.042.000

0.00

2.000

EACH

1,436.02000

0510 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

50.231.000

0.00

1.000

HOUR

50.23000

0515 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

106.551.000

0.00

1.000

HOUR

106.55000

0520 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.44000

0525 Erosion Control Supervisor 64.000

0.000

208-00206  
 

10,875.5264.000

0.00

64.000

DAY 

169.93000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0530 *Reset Ground Sign 5.000

0.000

210-00810  
 

1,409.605.000

0.00

5.000

EACH

281.92000

0535 *Seeding (Native) 1.340

0.000

212-00006  
 

1,269.321.340

0.00

1.340

ACRE

947.25000

0540 *Seeding (Wetlands) 0.520

0.000

212-00028  
 

824.470.520

0.00

0.520

ACRE

1,585.51000

0545 *Soil Conditioning 1.340

0.000

212-00032  
 

5,213.231.340

0.00

1.340

ACRE

3,890.47000

0550 *Mulching (Weed Free Straw) 1.640

0.000

213-00004  
 

1,202.101.640

0.00

1.640

ACRE

732.99000

0555 *Mulch Tackifier 558.000

0.000

213-00061  
 

1,573.56558.000

0.00

558.000

LB  

2.82000

0560 *Landscape Maintenance 1.000

0.000

214-00000  
 

20,974.731.000

0.00

1.000

L S 

20,974.73000

0565 *Deciduous Tree (1.5 Inch Caliper) 44.000

0.000

214-00215  
 

14,885.2044.000

0.00

44.000

EACH

338.30000

0570 *Perennials (1 Quart Container) 194.000

0.000

214-00908  
 

9,187.84194.000

0.00

194.000

EACH

47.36000

0575 *Willow Cuttings 1,009.000

0.000

214-01015  
 

1,311.701,009.000

0.00

1,009.000

EACH

1.30000

0580 *Transplant Shrub 9.000

0.000

215-00000  
 

456.759.000

0.00

9.000

EACH

50.75000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0585 *Soil Retention Blanket (Straw/Coconut) 4,220.000

0.000

216-00041  
 

14,770.004,220.000

0.00

4,220.000

SY  

3.50000

0590 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

732.99000

0595 *Removal of Nests 1.000

0.000

240-00010  
 

507.451.000

0.00

1.000

HOUR

507.45000

0600 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

5.85000

0605 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,119.641.000

0.00

1.000

L S 

5,119.64000

0610 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

75.50000

0615 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

104.54000

0620 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

58.64000

0625 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

8.57000

0630 Solid Waste Disposal 20.000

0.000

250-00210  
 

1,172.8020.000

0.00

20.000

CY  

58.64000

0635 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

26.50000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0640 Aggregate Base Course (Class 2) 1,449.000

0.000

304-02005  
 

16,475.131,449.000

0.00

1,449.000

CY  

11.37000

0645 Aggregate Base Course (Class 6) 985.000

0.000

304-06007  
 

36,533.65985.000

0.00

985.000

CY  

37.09000

0650 Aggregate Base Course (Special) 148.000

0.000

304-09000  
 

1,385.28148.000

0.00

148.000

CY  

9.36000

0655 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

327.60000

0660 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,850.010

0.000

403-34721  
 

265,994.441,850.010

0.00

1,850.010

TON 

143.78000

0665 *Emulsified Asphalt (Slow-Setting) 208.300

0.000

411-10255  
 

1,174.81208.300

0.00

208.300

GAL 

5.64000

0670 Geotextile (Drainage) (Class 2) 891.000

0.000

420-00113  
 

2,842.29891.000

0.00

891.000

SY  

3.19000

0675 Riprap (12 Inch) 439.000

0.000

506-00212  
 

17,068.32439.000

0.00

439.000

CY  

38.88000

0680 Riprap (18 Inch) 406.000

0.000

506-00218  
 

16,589.16406.000

0.00

406.000

CY  

40.86000

0685 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

0.000

LF  

61.76000

0690 24 Inch Corrugated Steel Pipe 44.000

0.000

603-10240  
 

3,484.8044.000

0.00

44.000

LF  

79.20000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0695 12x6 Foot Concrete Box Culvert (Precast) 72.000

0.000

603-71206  
 

80,454.9672.000

0.00

72.000

LF  

1,117.43000

0700 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

0.000

EACH

1.13000

0705 *Guardrail Type 3 (6-3 Post Spacing) 800.000

0.000

606-00301  
 

20,392.00800.000

0.00

800.000

LF  

25.49000

0710 *Transition Type 3G 4.000

0.000

606-01370  
 

7,307.324.000

0.00

4.000

EACH

1,826.83000

0715 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

7,983.924.000

0.00

4.000

EACH

1,995.98000

0720 *Fence (Plastic) 743.000

0.000

607-11525  
 

1,552.87743.000

0.00

743.000

LF  

2.09000

0725 *Mesh Anchor (Special) 23.000

0.000

607-55050  
 

16,858.7723.000

0.00

23.000

EACH

732.99000

0725 MATERIAL ALLOWANCE Mesh Anchor (Special) 0.000

0.000

0.000.000

0.00EACH

108.80000

0730 *Wire Mesh 19,344.000

0.000

607-55100  
 

40,428.9619,344.000

0.00

19,344.000

SF  

2.09000

0730 MATERIAL ALLOWANCE Wire Mesh 0.000

0.000

0.000.000

0.00SF  

0.78300

0735 *Fence (Animal Protection) 663.000

0.000

607-56001  
 

7,326.15663.000

0.00

663.000

LF  

11.05000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0740 Curb Type 6 (Section M) 365.000

0.000

609-60011  
 

6,175.80365.000

0.00

365.000

LF  

16.92000

0745 *Sign Panel (Class II) 30.000

0.000

614-00012  
 

744.3030.000

0.00

30.000

SF  

24.81000

0750 *Steel Sign Support (2-Inch Round)(Socket) 3.000

0.000

614-01522  
 

372.123.000

0.00

3.000

EACH

124.04000

0755 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 11.000

0.000

614-01585  
 

496.2111.000

0.00

11.000

LF  

45.11000

0760 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 4.000

0.000

614-01588  
 

902.124.000

0.00

4.000

EACH

225.53000

0765 Embankment Protector Type 3 2.000

0.000

615-00030  
 

9,596.502.000

0.00

2.000

EACH

4,798.25000

0770 36 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27036  
 

0.000.000

0.00

0.000

LF  

119.49000

0775 *Construction Surveying 1.000

0.000

625-00000  
 

41,484.581.000

0.00

1.000

L S 

41,484.58000

0780 *Construction Surveying (Hourly) 25.000

0.000

625-00001  
 

2,819.2525.000

0.00

25.000

HOUR

112.77000

0785 *Mobilization 1.000

0.000

626-00000  
 

375,591.281.000

0.00

1.000

L S 

375,591.28000

0790 Public Information Services 1.000

0.000

626-01000  
 

2,714.991.000

0.00

1.000

L S 

2,714.99000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0795 *Epoxy Pavement Marking 26.000

0.000

627-00005  
 

6,596.9826.000

0.00

26.000

GAL 

253.73000

0800 *Pavement Marking Paint (Waterborne) 84.580

0.000

627-00011  
 

4,292.4484.580

0.00

84.580

GAL 

50.75000

0805 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

107.000

0.000

627-30324  
 

2,172.10107.000

0.00

107.000

SF  

20.30000

0810 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 24.000

0.000

627-30329  
 

324.7224.000

0.00

24.000

SF  

13.53000

0815 *Flagging 1,771.000

0.000

630-00000  
 

45,939.741,771.000

0.00

1,771.000

HOUR

25.94000

0820 *Traffic Control Inspection 28.000

0.000

630-00007  
 

3,946.8828.000

0.00

28.000

DAY 

140.96000

0825 *Traffic Control Management 74.000

0.000

630-00012  
 

41,724.1674.000

0.00

74.000

DAY 

563.84000

0830 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

225.5010.000

0.00

10.000

EACH

22.55000

0835 *Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

981.0729.000

0.00

29.000

EACH

33.83000

0840 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

90.222.000

0.00

2.000

EACH

45.11000

0845 *Vertical Panel 30.000

0.000

630-80350  
 

270.6030.000

0.00

30.000

EACH

9.02000
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PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0850 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

25,372.653.000

0.00

3.000

EACH

8,457.55000

0855 *Drum Channelizing Device 57.000

0.000

630-80360  
 

321.4857.000

0.00

57.000

EACH

5.64000

0860 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

33.843.000

0.00

3.000

EACH

11.28000

0865 Concrete Barrier (Temporary) 186.000

0.000

630-80370  
 

6,078.48186.000

0.00

186.000

LF  

32.68000

0870 *Traffic Cone 27.000

0.000

630-80380  
 

91.2627.000

0.00

27.000

EACH

3.38000

0875 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

2,255.351.000

0.00

1.000

EACH

2,255.35000

0880 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0885 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0890 F/A Fuel Cost Adjustment 441.180

0.000

700-70016  
 

441.18441.180

0.00

441.180

F A 

1.00000

0895 F/A Roadway Smoothness Incentive -919.480

0.000

700-70018  
 

-919.48-919.480

0.00

-919.480

F A 

1.00000

0900 F/A Asphalt Cement Cost Adjustment -6,640.030

0.000

700-70019  
 

-6,640.03-6,640.030

0.00

-6,640.030

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0905 F/A On-The-Job Trainee 1,070.500

0.000

700-70020  
 

1,070.501,070.500

0.00

1,070.500

EACH

1.00000

0910 F/A Quality Incentive Payment 813.640

0.000

700-70025  
 

813.64813.640

0.00

813.640

F A 

1.00000

0915 F/A Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0925 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1065 Added Item (Dollar)/ Lien - 4 Knee Ventures 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1140 Added Item (Dollar)/ Lien 2 - Jon Hutt Crane Service 
July 2013

-2,550.000

2,550.000

900-00006  
 

0.000.000

2,550.00

0.000

DOL 

1.00000

1145 Added Item (Dollar)/ Lien - Mountain Valley 
Contracting, Inc.

-19,887.110

19,887.110

900-00006  
 

0.000.000

19,887.11

0.000

DOL 

1.00000

CAT 1,419,856.9822,437.111,419,856.98CURRENT AMT0250 $ $ $

CAT NO0350 L-04-H 

0930 Removal of Concrete 1.000

0.000

202-00175  
 

1,465.591.000

0.00

1.000

L S 

1,465.59000

0935 Removal of Bridge 1.000

0.000

202-00400  
 

35,429.001.000

0.00

1.000

EACH

35,429.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0350 L-04-H 

0940 Structure Excavation 1,189.000

0.000

206-00000  
 

22,460.211,189.000

0.00

1,189.000

CY  

18.89000

0945 Structure Backfill (Class 1) 577.000

0.000

206-00100  
 

25,220.67577.000

0.00

577.000

CY  

43.71000

0950 Mechanical Reinforcement of Soil 505.000

0.000

206-00360  
 

8,332.50505.000

0.00

505.000

CY  

16.50000

0955 Filter Material (Class B) 140.000

0.000

206-00520  
 

9,721.60140.000

0.00

140.000

CY  

69.44000

0960 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 113.000

0.000

403-34721  
 

16,247.14113.000

0.00

113.000

TON 

143.78000

0965 *Drilling Hole to Facilitate Pile Driving 598.500

0.000

502-00100  
 

8,097.71598.500

0.00

598.500

LF  

13.53000

0970 *Blast Hole to Facilitate Pile Driving 25.500

0.000

502-00140  
 

345.0225.500

0.00

25.500

LF  

13.53000

0975 Pile Tip 14.000

0.000

502-00460  
 

2,052.2614.000

0.00

14.000

EACH

146.59000

0980 Steel Piling (HP 12x74) 768.200

0.000

502-11274  
 

48,734.61768.200

0.00

768.200

LF  

63.44000

0985 *Waterproofing (Membrane) 712.000

0.000

515-00120  
 

13,008.24712.000

0.00

712.000

SY  

18.27000

0990 Bridge Expansion Device (0-4 Inch) 131.000

0.000

518-01004  
 

27,487.73131.000

0.00

131.000

LF  

209.83000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0350 L-04-H 

0995 Concrete Class D (Bridge) 352.000

0.000

601-03040  
 

179,801.60352.000

0.00

352.000

CY  

510.80000

1000 *Structural Concrete Coating 297.000

0.000

601-40300  
 

1,092.96297.000

0.00

297.000

SY  

3.68000

1005 *Reinforcing Steel (Epoxy Coated) 61,394.000

0.000

602-00020  
 

68,761.2861,394.000

0.00

61,394.000

LB  

1.12000

1010 *Bridge Rail Type 10M 237.000

0.000

606-11030  
 

41,775.99237.000

0.00

237.000

LF  

176.27000

1015 3 Inch Electrical Conduit (Plastic) 237.000

0.000

613-01300  
 

2,898.51237.000

0.00

237.000

LF  

12.23000

1020 6 Inch Electrical Conduit (Plastic) 75.000

0.000

613-01600  
 

1,161.7575.000

0.00

75.000

LF  

15.49000

1025 Prestressed Concrete I (BT42) 602.000

0.000

618-00142  
 

133,336.98602.000

0.00

602.000

LF  

221.49000

1025 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

129.80000

CAT 647,431.350.00647,431.35CURRENT AMT0350 $ $ $

CAT NO0400 CE BID ITEMS 

1030 Field Office (Class 1) 0.330

0.000

620-00001  
 

5,454.380.330

0.00

0.330

EACH

16,528.41000

1035 Field Laboratory (Class 2) 0.330

0.000

620-00012  
 

3,604.030.330

0.00

0.330

EACH

10,921.30000
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PCN: 18231-BID    ESTIMATE RUN 12/20/2013

PROJECT: FBR145A-049                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:42:13

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEMS 

1040 Sanitary Facility 0.330

0.000

620-00020  
 

520.980.330

0.00

0.330

EACH

1,578.74000

CAT 9,579.390.009,579.39CURRENT AMT0400 $ $ $

CAT NO0450 BE - CE  BID ITEMS 

1045 Field Office (Class 1) 0.670

0.000

620-00001  
 

11,074.030.670

0.00

0.670

EACH

16,528.41000

1050 Field Laboratory (Class 2) 0.670

0.000

620-00012  
 

7,317.270.670

0.00

0.670

EACH

10,921.30000

1055 Sanitary Facility 0.670

0.000

620-00020  
 

1,057.760.670

0.00

0.670

EACH

1,578.74000

CAT 19,449.060.0019,449.06CURRENT AMT0450 $ $ $

$ 3,549,956.9522,437.11$3,549,956.95$CURRENT AMTPROJECT TOTAL


